



U.S. AIR FORCE

DRAFT – Pre-decisional Working Papers

FY15 Alt-POM

A-10 Divestment Timeline

Divest:

Osan (AD)
Moody (AD Ops1)
D-M (AD Ops1)
Nellis/Eglin (WIC/Test)
Boise (ANG)

Divest:

Moody (AD Ops 2)
D-M (AD FTU)

Divest:

Selfridge (ANG)

Divest:

Whiteman (AFR)
Martin State (ANG)

Divest:

D-M (AFRC FTU)
Ft Wayne (ANG)

FY15

FY16

FY17

FY18

FY19

Boise (ANG)
transitions to Classic
Association with
Mountain Home
F-15E units

8 PAA KC-135

8 PAA C-130J

18 PAA F-16 B40*

18 PAA F-16 B40**

18 PAA F-16 B40**

- *F-16 B40s arrive from Hill Ops 1 F-35 conversion
- ** F-16 B40s arrive from Hill Ops 2 and PACAF F-35 conversions